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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year:       
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database 

Project investigator: Mark S. Meyers Phone: 608-342-1542  E-mail: meyersm@uwplatt.edu 

Administrative contact: Peg Lafky Phone: 608-266-3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT contact: Jeff Horsfall Phone: 608-243-5993  E-mail: jeffrey.horsfall@dot.wi.gov 

WisDOT project ID: 0092-11-04 Other project ID:       Project start date: 10/21/2010 

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

Progress this quarter included continuing the Literature Search, developing the database fields, scanning the 
Geotechnical Engineering Testing Data at the Truax Lab, and starting to provision the database.  Data from 2000 through 
2011 has been scanned.  We did not get out to the regions to start scanning that data.  Data from 205 to 2010 has been 
entered into the database. 
 
 
Anticipated work next quarter: 
We will continue scanning Geotechnical data at the DOT Truax Office and entering data into the database.  We will  
initiate scanning of Geotechncial Data at the Regional Offices. 
 
 
Circumstances affecting project or budget:  
We do not see any circumstances that will affect the project schedule or the project budget at this time.   

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$63,951.00 $179.58 12,184.90 20% 30% 



 
 

 Insert Gantt chart and other project documentation – attach additional pages if necessary 
 

Exhibit 1 
             UW-Platteville Schedule Update 
             

              

       
FY 2010-2011 

   Task 
 

O N D J F M A M J J A S 

              Task 1:  Literature Search Proposed       
         

 
Actual                         

Task 2:  Data Collection and Review Proposed           
       

 
Actual                         

Task 3:  Database Design/Development Proposed 
  

        
      

 
Actual                     

  Task 4:  GIS Design and Linkage Proposed 
  

        
      

 
Actual 

  
                

  Task 5:  Provisioning the Data Base Proposed 
      

            

 
Actual 

         
      

       
FY 2011-2012 

   

  
O N D J F M A M J J A S 

Phase 5:  Provisioning the Database Proposed       
         

 
Actual           

       Task 6:  Data Analysis Proposed 
   

            
   

 
Actual 

   
              

  Task 7:  Report Proposed 
       

    
   

 
Actual 

       
      

  TOC Review/Final Submittal/Presentation Proposed 
         

      

 
Actual 

             
 
 
 
 
 
 
 
 
FOR WISDOT USE ONLY 
 

Staff receiving QPR:       Date received:       

Staff approving QPR:       Date approved:       

 


